

# State of Maine Department of Administrative and Financial Services

Short Description of Goods or Services	Contract End Date	Contract Amount \$0.00
18F-Controller's Office	1/16/20	
Department	Contract Start Date	Internal Department Contract Number
Contract Amendment	PANORAMA GOVERNMENT SOLUTIONS. LLC	2018122100000001954
Document Type	Contractor Name	Advantage CT or RQS Number

Approval Date Time

5/20/20 11:05 AM

This contract has been approved by the Division of Purchases, Chair of the State Procurement Review Committee and encumbered by the Office of the State Controller.



DATE: 5/13/2020

#### ADVANTAGE CONTRACT #: CT 18F 2018122100000001954

## DEPARTMENT AGREEMENT #: Enter internal agreement number or brief description of service if applicable. If not applicable, enter NA

AMENDMENT AMOUNT: \$ 0.00

This Amendment, is between the following Department of the State of Maine and Provider:

State of Maine DEPARTMENT

DEPARTMENT: 18F-Controller's Office

Address: 111 Sewall Street

City: Augusta

State: ME Zip Code: 04330

PROVIDER

PROVIDER: PANORAMA GOVERNMENT SOLUTIONS. LLC

Address: 5975 SOUTH QUEBEC ST, SUITE 207

City: Greenwood Village State: CO Zip Code: 80111

Provider's Vendor Customer #: VC0000227834

Each signatory below represents that the person has the requisite authority to enter into this Contract Amendment. The parties sign and cause this Contract Amendment to be executed.

Department of Administrative and Financial Services

Heather l'Hommedieu Perreault 5/15/2020

Signature Heather Perreault – Deputy Commissioner of Finance Date

#### PANORAMA GOVERNMENT SOLUTIONS. LLC

—Docusigned by: Calvin Hamler

5/20/2020

Signature Representative Name and Title Date

Amendment rev. June 2019

Upon final approval by the Division of Procurement Services, a case details page will be made part of this contract.

#### AMENDMENT

The contract is hereby amended as follows: (Check and complete all that apply)

$\boxtimes$	Amended Period:	Original Start Date: 12/17/2018 Current End Date: 1/15/2020 Amendment Start Date: 1/16/2020 New End Date: 6/30/2020							
		Reason: Revised Workday go-live date resulted in changes to the IV&V timeli							
	Amended Contract Amount:	Amount of Adjustment: \$       New Contract Amount: \$         Reason:							
	Amended Scope of Work:	The Scope of work in Rider A is amended as follows:							
	Other:	Reason:							

All other terms and conditions of the original contract and subsequent contract amendments remain in full force and effect.

### CODING

LINE TOTAL	FUND	DEPT	UNIT	SUB UNIT	OBJ	PROGRAM	PROGRAM PERIOD	BOND FUNDING	FISCAL YEAR
\$									

LINE TOTAL	FUND	DEPT	UNIT	SUB UNIT	OBJ	PROGRAM	PROGRAM PERIOD	BOND FUNDING	FISCAL YEAR
\$									

(Departments - Attach separate sheet as needed for additional coding.)

Additional funding is not being requested and the existing accounting lines do not need to be changed.