



AMENDMENT

DATE: 1/14/2020

ADVANTAGE CONTRACT #: CT 18F 2018115\*1668

DEPARTMENT AGREEMENT #: Premiere International Enterprises, Consulting Services Agreement

AMENDMENT AMOUNT: \$ 85,000

This Amendment, is between the following Department of the State of Maine and Provider:

State of Maine DEPARTMENT

DEPARTMENT: DAFS – OIT and BHR

Address: 51 Commerce Drive

City: Augusta

State: ME

Zip Code: 04330

PROVIDER

PROVIDER: Premiere International Enterprises, Inc

Address: 221 North LaSalle

City: Chicago

State: IL

Zip Code: 60601

Provider's Vendor Customer #: VS0000022515

Each signatory below represents that the person has the requisite authority to enter into this Contract Amendment. The parties sign and cause this Contract Amendment to be executed.

Department of Human Resources

Premiere International Enterprises, Inc

Breana D. Bissell 1/15/2020  
Signature Breana Bissell, Director BHR Date

DocuSigned by: 1/16/2020  
Craig Wood  
Signature Craig Wood, CEO Date

Department of Administrative and Financial Services, Office of Information Technology

DocuSigned by: 1/15/2020  
Frederick Brittain, Chief Information Officer Date

AMENDMENT

Amendment rev. July 2019

Upon final approval by the Division of Procurement Services, a case details page will be made part of this contract.

The contract is hereby amended as follows: (Check and complete all that apply)

<input checked="" type="checkbox"/>	<b>Amended Period:</b>	Original Start Date: <b>11/13/2018</b> Current End Date: <b>1/15/2020</b> Amendment Start Date:                      New End Date: <b>2/26/2020</b>  Reason: <b>Project delivery date has been adjusted and approved by the Executive Steering Committee.</b>
<input checked="" type="checkbox"/>	<b>Amended Contract Amount:</b>	Amount of Adjustment: \$ <b>\$85,000</b> New Contract Amount: \$ <b>\$524,200</b>  Reason: <b>Department has decided to delay the production cutover date for the Workday HCM solution from Jan 1, 2020 to February 26, 2020. Additionally, Department has decided to add an additional data conversion test cycle, named the Payroll Parallel Simulation cycle, that was not originally included in the timeline.</b>
<input checked="" type="checkbox"/>	<b>Amended Scope of Work:</b>	The Scope of work in Rider A is amended as follows: <b>The addition of the Payroll Parallel Simulation test cycle will require work from Premier that was not included in the Agreement.</b>  <b>The delay in the production cutover date will require work from Premier to support the Department for a period of time that was not included in the Agreement.</b>
<input type="checkbox"/>	<b>Other:</b>	Reason:

All other terms and conditions of the original contract and subsequent contract amendments remain in full force and effect.

**CODING**

LINE TOTAL	FUND	DEPT	UNIT	SUB UNIT	OBJ	PROGRAM	PROGRAM PERIOD	BOND FUNDING	FISCAL YEAR
\$									

LINE TOTAL	FUND	DEPT	UNIT	SUB UNIT	OBJ	PROGRAM	PROGRAM PERIOD	BOND FUNDING	FISCAL YEAR
\$									

(Departments - Attach separate sheet as needed for additional coding.)