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Dear Chris, 

This letter is in regards to the services being provided by Workday, Inc. ("Workday") for the 
State of Maine ("State") pursuant to the Master Agreement, Professional Service Agreement, 
and Statement of Work dated October 16, 2018, as well as any attachments, appendices, 
addendums, amendments, and associated change orders thereto (the "Contract"). For the reasons 
set forth below, Workday has failed to meet its obligations under the Contract. This letter hereby 
provides Workday notice that should it fail to remediate the following incidents of default within 
thirty (30) days, the State will proceed with immediate termination for cause of the Professional 
Services Agreement and Statement of Work, as well as all associated change orders, on March 
26, 2021. 

First, Workday has failed to provide a Labor Cost Distribution solution that meets the 
requirements as set forth in the Statement of Work. This has resulted in significant delays in the 
project and Workday's proposed "final" solution, which was not a Labor Cost Distribution 
feature but a finance module work-around, was not provided until all testing phases had been 
closed for the 4/1/2020 proposed go-live date. To date, this item is yet to be successfully and 
completely configured. 

Second, pursuant to the Statement of Work, Workday is required to provide ad-hoc reporting 
capabilities. Contrary to Workday's representations and the terms of the Contract, the State has 
learned that ad hoc reporting is not achievable under the system as it is intended and required to 
operate. Instead that functionality could only be achieved if all security roles were removed, 
which risks exposure of confidential and personally identifiable information to all users; an 
unacceptable option. 

Third, Workday failed to notify the State in writing regarding the lack of a Department Process 
Advisory Committee, a critical component of the Workday implementation methodology as 
noted in the Statement of Work, Appendix A #3.6. This resulted in configurations being 
developed that did not fully meet State needs, as uncovered during subsequent testing. 
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It has caused significant delays due to extensive rework and revisiting of configuration decisions, 
as well as requiring sweeping review of business processes. 

Fourth, Workday has breached its performance obligations under the Contract by halting and 
refusing to perform any services as of February 12, 2021, at five o'clock pm. Such action is not 
permitted under the terms of the Contract and was done despite the State's written warning that 
such action would be considered event of default and breach of the Agreement. 

Throughout this contractual relationship, the State has relied upon the expertise and word of 
Workday. However, Workday has consistently operated in bad faith and has knowingly misled 
State of Maine officials: 

• Workday has misrepresented not only the availability, status, and completion of project 
deliverables, but also the accuracy of testing relevant to those deliverables, as well as 
steering the State to solutions based on required level of effort instead of following best 
practices. 

• Workday has repeatedly pressured the State to accept an incomplete and premature go
live as well as sign off on other incomplete deliverables. 

• Most recently, Workday, without the State's knowledge and contrary to express orders 
from State leadership, pressured Andrea Chudy of IJA Strategies to impermissibly 
release independent findings to Workday prior to disclosure of such information to the 
State. 

Such behavior does not comport with Workday's obligation to perform its obligations in a 
professional and workmanlike manner as Workday warranted to do pursuant to Section 6.1 of the 
Professional Services Agreement, and, such behavior is a material breach of such obligations. 

Workday must remedy all issues related to Labor Cost Distribution, ad-hoc reporting, and 
performance of work under the Professional Services agreement within thirty days. Failure to do 
so will result in the State moving forward with immediate termination of the Professional 
Services Agreement. At such time Workday is to remit $22,164,755 (see attached schedule for 
calculation of costs) due to incomplete deliverables and failure to meet the State's requirements. 

Pursuant to Workday Order Form #161951 for subscription services, the State has contracted 
with Workday for Software as a Service for the following modules: Human Capital 
Management, Cloud Connect for Benefits, Recruiting, Payroll for the United States, and Time 
Tracking. If Workday is unable to provide an acceptable Labor Cost Distribution solution within 
thirty days, a critical component of the aforementioned modules, the State may choose to 
proceed with termination of the subscription for the Payroll and/or Time Tracking modules. 
However, the State will maintain subscription to the remaining modules. At such time, Workday 
will repay a pro-rated amount for any subscription fees already paid by the State related to the 
Payroll and/or Time Tracking modules and will reduce future subscription fees commensurately. 

Any questions regarding this notice should be directed to Heather L'Hommedieu Perreault, 
Deputy Commissioner of Finance. 
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Respectfully, 

V-V\ sltv--i_c 1rn:; 
Kirsten LC Figueroa 
Commissioner 

cc: Emily Atkins, Assistant Attorney General 

Professional Services Agreement -

Section 6.1 - "Workday warrants that (i) it shall perform the obligation described in each 
Statement of Work in a professional and workmanlike manner ... " 

6.2 Warranty Remedies - Workday's breach of the above referenced warrant constituted a 
material breach of the Agreement and the State elects to terminate the Agreement in accordance 
with Section 9.4 - Termination for Cause. 

- pursuant to section 9 .4 the State may terminate this Agreement and any Statement of 
Work for cause upon 30 days prior written notice to Workday of a material breach, if such 
breach remains uncured at the expiration of such notice period. 
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Human Resources Management System Project (HRMS) 
Workday implementation 

Reimbursement 

Payments for Workday Professional Services to be reimbursed due to incomplete 

deliverables and failure to meet the State's requirements 

State project costs to be reimubursed, due to necessity of re-performing work that was 

done in conjunction with Workday Professional Services, due to incomplete 

deliverables and failure to meet the State's requirements 

State estimated costs to maintain legacy HR/payroll systems significantly past end of 

life due to Workday Professional Services incomplete deliverables and failure to meet 

the State's requirements 

$ 7,490,914 

12,516,088 

2,157,753 

$ 22,164,755 


